Print Date: 12/13/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNQO043

Contractor: Charles Deweese Construction, Inc
Contractor's PO Box 504
Address: Franklin, KY 42135

Estimate Number: 0004  Estimate Type: Progress

Contract Location: The miscellaneous safety improvements on S.R. 109

Counties: SUMNER

Project(s): 83011-3233-94

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$914,020.00
$0.00
$914,020.00
$-18,584.98
$0.00
$895,435.02

Previous to Date

$659,259.47
$0.00
$659,259.47
$-17,590.46
$0.00
$641,669.01

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$254,760.53
$0.00
$254,760.53
$-994.52
$0.00
253,766.01

Pay Period: 11/1/2016

Current Contract:
Original Contract:

to 11/30/2016

Time
190.0 Days
190.0 Days
190.0 Days

100.00 9%

62.38 %
37.62 %

Dates
04/01/2016

04/14/2016
05/04/2016
05/25/2016
08/31/2016
11/30/2016

Amounts

$1,429,427.49
$1,429,427.49
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Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

83011-3233-94 100.00 HSIP-109(36) 253,766.01 The miscellaneous safety improvements on S.R. 109 at the int
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

83011-3233-94 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $21,600.00
AND GRADES This Est: 0.100 This Est: $2,160.00
Total: 0.700 Total: $15,120.00
83011-3233-94 0100 9016 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 9014 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9014 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 2,876.090 Adj This Est 2,876.09
Adj Total: 3,433.040 Adj Total: 3,433.04
83011-3233-94 0100 9015 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9015 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est -3,182.540 Adj This Est -3,182.54
Adj Total: -5,965.100 Adj Total: -5,965.10
83011-3233-94 0100 0020 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $1,500.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,500.00

RR004
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12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
83011-3233-94 0100 0030 202-02.01 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 74.000 Unit Price: $16.00
(48" RCP ,0OLD STATE HWY 109 This Est: 0.000 This Est: $0.00
STA.21+05.03 Total: 74.000 Total: $1,184.00
83011-3233-94 0100 0040 202-04.01 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $4,500.00
(DESCRIPTION, STA.)/(SEE This Est: 0.000 This Est: $0.00
PLANS) Total: 0.000 Total: $0.00
83011-3233-94 0100 0050 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 3,318.000 Unit Price: $10.56
(UNCLASSIFIED) This Est: 1,023.150 This Est: $10,804.46
Total: 3,286.110 Total: $34,701.32
83011-3233-94 0100 9011 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $15.84
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 0060 203-02.01 TON BORROW EXCAVATION (GRADEL Bid: 306.000 Unit Price: $19.87
SOLID ROCK) This Est: 84.960 This Est: $1,688.16
Total: 84.960 Total: $1,688.16
83011-3233-94 0100 9012 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $15.84
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 0070 209-02.05 L.F. 12" TEMPORARY SLOPE DRAIN Bid: 200.000 Unit Price: $30.28
This Est: 0.000 This Est: $0.00
Total: 200.000 Total: $6,056.00

RR004
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Print Date: 12/13/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
83011-3233-94 0100 0080 209-05 C.Y. SEDIMENT REMOVAL Bid: 1,000.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 972.220 Total: $972.22
83011-3233-94 0100 0090 209-08.02 L.F. TEMPORARY SILT FENCE (WITH  Bid: 2,750.000 Unit Price: $4.25
BACKING) This Est: 0.000 This Est: $0.00
Total: 1,500.000 Total: $6,375.00
83011-3233-94 0100 0100 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 1,900.000 Unit Price: $2.25
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 1,200.000 Total: $2,700.00
83011-3233-94 0100 0110 209-08.07 EACH ROCK CHECK DAM PER Bid: 12.000 Unit Price: $175.00
This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $2,100.00
83011-3233-94 0100 0120 209-09.03 EACH SEDIMENT FILTER BAG (15' X 15')  Bid: 1.000 Unit Price: $425.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $425.00
83011-3233-94 0100 0130 209-10.01 C.Y. TEMPORARY DEWATERING Bid: 8.000 Unit Price: $30.00
STRUCTURE This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $240.00
83011-3233-94 0100 0140 209-40.30 EACH CATCH BASIN PROTECTION Bid: 4.000 Unit Price: $750.00
(TYPEA) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $3,000.00
83011-3233-94 0100 0150 209-40.31 EACH CATCH BASIN PROTECTION Bid: 1.000 Unit Price: $1,000.00
(TYPE B) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,000.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
83011-3233-94 0100 0160  209-65.01 LS TEMPORARY STREAM Bid: 1.000 Unit Price: $15,000.00
DIVERSION (DESCRIPTION)/ This Est: 0.000 This Est: $0.00
(SR109 @ Sta. 112+71.45) Total: 1.000 Total: $15,000.00
83011-3233-94 0100 0170 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 5,851.000 Unit Price: $18.13
BASE, GRADING D This Est: 1,662.610 This Est: $30,143.12
Total: 5,723.790 Total: $103,772.31
83011-3233-94 0100 0180  307-01.01 TON ASPHALT CONCRETE MIX Bid: 175.000 Unit Price: $66.85
(PG64-22) (BPMB-HM) GRADING # This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 0190  307-01.08 TON ASPHALT CONCRETE MIX Bid: 125.000 Unit Price: $70.73
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
83011-3233-94 0100 0200  307-02.01 TON ASPHALT CONCRETE MIX Bid: 1,175.000 Unit Price: $58.88
(PG70-22) (BPMB-HM) GRADING £  This Est: 243.380 This Est: $14,330.21
Total: 857.860 Total: $50,510.80
83011-3233-94 0100 0210  307-02.02 TON ASPHALT CEMENT (PG70-22) Bid: 50.000 Unit Price: $650.00
(BPMB-HM) GRADING A-S This Est: 0.680 This Est: $442.00
Total: 23.806 Total: $15,473.90
83011-3233-94 0100 0220 307-02.03 TON AGGREGATE (BPMB-HM) Bid: 825.000 Unit Price: $36.59
GRADING A-S MIX This Est: 21.980 This Est: $804.25
Total: 769.750 Total: $28,165.15

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
83011-3233-94 0100 0230  307-02.08 TON ASPHALT CONCRETE MIX Bid: 750.000 Unit Price: $65.76
(PG70-22) (BPMB-HM) GRADING  This Est: 868.880 This Est: $57,137.55
B-M2 Total: 868.880 Total: $57,137.55
83011-3233-94 0100 9008  307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9008 ADJUSTMENT 307 AC Content Adjustment Adj This Est -1,887.010 Adj This Est -1,887.01
Adj Total: -3,131.330 Adj Total: -3,131.33
83011-3233-94 0100 9009  307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100  900¢ ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 888.000 Adj This Est 888.00
Adj Total: 1,656.000 Adj Total: 1,656.00
83011-3233-94 0100 9010  307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 0240  402-01 TON BITUMINOUS MATERIAL FOR Bid: 24.000 Unit Price: $725.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 0250 402-02 TON AGGREGATE FOR COVER Bid: 52.000 Unit Price: $50.00
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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83011-3233-94 0100 0260 403-01 TON BITUMINOUS MATERIAL FOR Bid: 12.000 Unit Price: $650.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 2.010 Total: $1,306.50
83011-3233-94 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 0270 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 426.000 Unit Price: $73.94
SHOULDER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 0280 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 151.000 Unit Price: $76.94
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 0290 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 1,024.000 Unit Price: $77.65
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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83011-3233-94 0100 9001 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 9002 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 9003 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 0300 411-12.01 L.M. SCORING SHOULDERS Bid: 1.000 Unit Price: $4,750.00
(CONTINUOUS) (16IN WIDTH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 0310 411-12.02 L.M. SCORING SHOULDERS Bid: 1.000 Unit Price: $4,750.00
(NON-CONTINUOUS) (16IN WIDTF  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 0320 415-01.01 TON COLD PLANING BITUMINOUS Bid: 911.000 Unit Price: $12.98
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 0330 604-01.01 C.Y. CLASS A CONCRETE (ROADWAY Bid: 685.000 Unit Price: $306.00
This Est: 279.000 This Est: $85,374.00
Total: 281.500 Total: $86,139.00

RR004
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83011-3233-94 0100 9006 604-01.06 C.Y. CLASS A CONCRETE Bid: 0.000 Unit Price: $661.25
ADJUSTMENT (INCREASE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 9007 604-01.07 C.Y. CLASS A CONCRETE Bid: 0.000 Unit Price: $500.25
ADJUSTMENT (DECREASE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 0340 604-02.01 C.Y. CLASS A CONCRETE (BOX Bid: 130.000 Unit Price: $575.00
BRIDGES) This Est: 18.600 This Est: $10,695.00
Total: 147.100 Total: $84,582.50
83011-3233-94 0100 0350 604-02.02 LB. STEEL BAR REINFORCEMENT Bid: 19,545.000 Unit Price: $0.90
(BOX BRIDGES) This Est: 0.000 This Est: $0.00
Total: 19,544.950 Total: $17,590.46
0100 0350 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -19,544.950 Adj Total: -17,590.46
83011-3233-94 0100 0360 607-03.30 L.F. 18"PIPE CULVERT Bid: 105.000 Unit Price: $65.18
This Est: 105.000 This Est: $6,843.90
Total: 105.000 Total: $6,843.90
83011-3233-94 0100 0370 607-09.30 L.F. 48"PIPE CULVERT Bid: 113.000 Unit Price: $108.53
This Est: 0.000 This Est: $0.00
Total: 113.000 Total: $12,263.89
83011-3233-94 0100 0380 611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 5.300 Unit Price: $700.00
ENDWALLS) This Est: 4.500 This Est: $3,150.00
Total: 4.500 Total: $3,150.00

RR004
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83011-3233-94 0100 0390 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 470.000 Unit Price: $1.50
(PIPE ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 0400 611-42.02 EACH CATCH BASINS, TYPE 42,>4'-8" Bid: 1.000 Unit Price: $6,573.71
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $6,573.71
83011-3233-94 0100 0410 702-01.01 L.F. EXTRUDED MOUNTABLE CURB Bid: 3,619.000 Unit Price: $9.50
This Est: 2,119.000 This Est: $20,130.50
Total: 2,119.000 Total: $20,130.50
83011-3233-94 0100 0420 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 1,026.000 Unit Price: $17.85
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 9013 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $26.78
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 0430 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: 2.000 Unit Price: $550.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 0440 705-04.07 EACH TAN ENERGY ABSORBING TERM Bid: 8.000 Unit Price: $2,375.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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83011-3233-94 0100 0450 705-08.51 EACH PORTABLE IMPACT ATTENUATOI Bid: 8.000 Unit Price: $5,100.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $51,000.00
83011-3233-94 0100 0460 706-01 L.F. GUARDRAIL REMOVED Bid: 776.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 776.000 Total: $3,880.00
83011-3233-94 0100 0470 707-08.11  L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 400.000 Unit Price: $3.50
FENCE This Est: 0.000 This Est: $0.00
Total: 400.000 Total: $1,400.00
83011-3233-94 0100 0480 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 150.000 Unit Price: $29.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 0490 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 250.000 Unit Price: $29.00
This Est: 133.000 This Est: $3,857.00
Total: 133.000 Total: $3,857.00
83011-3233-94 0100 0500 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $40,000.00
This Est: 0.100 This Est: $4,000.00
Total: 1.000 Total: $40,000.00
83011-3233-94 0100 0510 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 7,140.000 Unit Price: $24.45
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 5,920.000 Total: $144,744.00

RR004
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83011-3233-94 0100 0520 712-04.01 EACH FLEXIBLE DRUMS Bid: 155.000 Unit Price: $36.00
(CHANNELIZING) This Est: 26.000 This Est: $936.00
Total: 181.000 Total: $6,516.00
83011-3233-94 0100 0530 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 20.000 Unit Price: $38.00
This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $760.00
83011-3233-94 0100 0540 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 336.000 Unit Price: $7.25
This Est: 192.000 This Est: $1,392.00
Total: 624.000 Total: $4,524.00
83011-3233-94 0100 0550 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $925.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,850.00
83011-3233-94 0100 0560 713-11.01 LB. "U"SECTION STEEL POSTS Bid: 200.000 Unit Price: $4.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 0570 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 1,200.000 Unit Price: $5.00
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 0580 713-11.21 EACH P POST SLIP BASE Bid: 8.000 Unit Price: $180.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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83011-3233-94 0100 0590 713-11.22 EACH U POST SLIP BASE Bid: 2.000 Unit Price: $200.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 0600 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 182.000 Unit Price: $14.85
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 0610 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 198.000 Unit Price: $16.25
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 0620 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $800.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $800.00
83011-3233-94 0100 0630 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 145.000 Unit Price: $35.00
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 0640 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 145.000 Unit Price: $30.00
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 0.000 Total: $0.00
83011-3233-94 0100 0650 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 40.000 Unit Price: $20.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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83011-3233-94 0100 0660  716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 20.000 Unit Price: $200.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 0670  716-03.01 EACH PLASTIC WORD PAVEMENT Bid: 7.000 Unit Price: $500.00
MARKING (ONLY) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 0680  716-04.12 S.F. PLASTIC PAVEMENT MARKING Bid: 123.000 Unit Price: $20.00
(YIELD LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 0690  716-05.20 L.M. PAINTED PAVEMENT MARKING Bid: 2.000 Unit Price: $1,000.00
(6" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 0700 716-05.50 L.F. PAINTED PAVEMENT Bid: 740.000 Unit Price: $0.50
MARKINGS(8" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 0710  716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 2.000 Unit Price: $5,500.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 0720 716-12.05 L.F. ENHANCED FLATLINE THERMO Bid: 1,950.000 Unit Price: $3.00
PVMT MRKNG (6IN DOTTED LINE  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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83011-3233-94 0100 0730 716-12.06 L.F. ENHANCED FLAT LINE THERMO Bid: 740.000 Unit Price: $4.00
(8IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 0740 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $70,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $70,000.00
83011-3233-94 0100 0750 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 590.000 Unit Price: $3.00
CONTROL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 0760 740-10.04 S.Y. GEOTEXTILE (TYPE IV) Bid: 204.000 Unit Price: $4.00
(STABILIZATION) This Est: 544.460 This Est: $2,177.84
Total: 748.630 Total: $2,994.52
0100 0760 ADJUSTMENT Test Report Payment Adjustment Adj This Est -248.630 Adj This Est -994.52
Adj Total: -248.630 Adj Total: -994.52
83011-3233-94 0100 0770 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 7.000 Unit Price: $100.00
MULCH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 0780 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 21.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 15




Print Date: 12/13/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
83011-3233-94 0100 0790 801-03 M.G. WATER (SEEDING & SODDING) Bid: 5.000 Unit Price: $32.40
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 0800 803-01 S.Y. SODDING (NEW SOD) Bid: 4,500.000 Unit Price: $3.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83011-3233-94 0100 0810 805-12.02 S.Y. EROSION CONTROL BLANKET Bid: 743.000 Unit Price: $1.25
(TYPEII) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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